
October 27, 2025
Pate Cantrell



UFIT Project Portfolio Update



Project Types

Managed Projects	Tracked Projects
Creates or replaces an existing product or service.	Upgrade an existing product or service.
Known impacts to UF Community.	Not expected to impacts the UF Community.
Introduces a high-risk to UFIT services.	Does not introduce a high-risk to UFIT services.
Requires coordination of complex work between multiple UF departments.	Does not require coordination of complex work between multiple UF departments.

Project Phases

- **Initiating** - Define the project's purpose and obtain authorization to proceed
- **Planning** - Develop the detailed roadmap including scope, schedule, resources, and budget.
- **Executing** - Coordinate people and resources to carry out the project plan and produce deliverables.
- **Closing** - Finalize all activities, document lessons learned, and release resources.



Questions

Questions